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Planning Board Minutes  August 30, 2011 

TOWN OF GOSHEN 

PLANNING BOARD 

FINAL MINUTES 

AUGUST 30. 2011 

 

MEMBERS PRESENT:  Chairman Allen Howe, Vice Chairman John Wirkkala, Ed Peckham, 

Rich Moen, Select Board Representative Bob Bell, and Sue Peacock, Secretary 

OTHERS PRESENT:  Mark Loehr, Mt. Reach Development Group, Attorney Uchida, John 

Arnold (colleague of Attorney Uchida) 

 

AGENDA ITEM # 1: Mt. Reach Hearing 

 Substantial completion deadline (per RSA 674:39) extended 6 years to 8/26/2014 

 Bond estimate submission by 1/15/2014 

 Attorney Uchida submissions for Mt. Reach 2/26/2011; timeline figure 

 Substantial completion threshold, proposed 2011 Phase 1 

 Typical pavement section, Detail Sheet D-3 

 Project phasing and completion deadline 

Mr. Howe developed a visual aid to provide for comparison of the 2008 approved Phasing Plan 

and the proposed 2011 Phasing Plan.  There are some overlaps of the time units, showing 

concurring work with the phases.  Attorney Uchida stated that phase I is basically the road phase 

and site work.  Phase IA would be starting building C and agreed improvements to Old Province 

Rd.  Phase II would be to construct buildings B and D.  Phase III would be to construct building 

A and modification of the existing house.  The phases are close to the original phase plan.  

Attorney Uchida stated there is a new set of plans regarding to the work that would be done to 

Old Province Rd.  Mr. Howe had a comment on Phase IA-regarding items I & J.  He suggested a 

modification to item J to ensure that the described off-site work on Old Province Road would be 

completed no later than September 15, 2015.  Mr. Howe also wanted the new phasing plan to 

refer to the construction details in the 2008 approved plans relative to typical road cross section.  

Mr. Loehr stated that this could be put in general detail D to define what that exactly means.  Mr. 

Howe brought up the fact that the proposed project is of longer duration than what was originally 

planned, as it is extended to the fall of 2019.  Mr. Loehr stated that the phase III completion date 

could be changed to fall of 2018 to keep everything consistent.   

These items will be forwarded to Attorney Waugh and he will be asked to prepare a draft 

decision. The Hearing will be continued to September 27 @ 7 p.m. Mr. Peckham made a motion 

to continue this hearing, Mr. Moen seconded.  All board members were in agreement to continue 

this hearing.  This evening’s portion of the public hearing was completed at 7:35 p.m. 

 

AGENDA ITEM # 2: George Grant minor subdivision  

Tax Map 412, Lot 1 updated subdividing the existing house 3 acre lot. All the board members 

looked over the plans, and all were in agreement that the plans were acceptable.  Mr. Grant 
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submitted his subdivision application, along with the fee.  The final plat hearing is scheduled for 

9/27/2011 @ 8 p.m. 

 

AGENDA ITEM # 3:  Correct 8/2/2011 draft minutes 

The minutes will be corrected at the next scheduled meeting on 9/6/2011. 

 

AGENDA ITEM # 4: Other Business:  

The Cross Rd Bridge was washed out by Hurricane Irene.  Select Board Representative Bob Bell 

said that the Town is in the process of updating the State of New Hampshire and FEMA 

regarding damage in the Town in order to possibly be eligible for emergency funds. 

The ETAP report is in and the Select Board is discussing the report, and there will eventually be 

a follow up meeting regarding the report.   

 

Mr. Moen made a motion to adjourn, Mr. Peckham seconded, and all were in favor to adjourn at 

approximately 8:30 P.M. 

 

FINAL SUBMITTED BY: 

Allen Howe 

Planning Board Chair 

 

 


